BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA
DOCKET NO. 2018-____ -E

IN RE:
The Request of Beulah Solar, LLC to Toll

the Deadline for Milestone Payment #1
REQUEST

N N N N N

INTRODUCTION

Beulah Solar, LLC, (hereinafter as, “Beulah Solar”), is located in South Carolina
and is a wholly owned subsidiary of Cypress Creek Renewables, LLC, (hereinafter as,
“Cypress Creek™). Beulah Solar hereby requests that this Commission toll the deadline
of November 20, 2018, for Milestone payment #1, (“Deadline”), under that certain
Interconnection Agreement, dated September 24, 2018, (hereinafter as, the “IA”) with
South Carolina Electric & Gas Company, (hereinafter as, “SCE&G”).

REQUEST

1. Beulah Solar requests that this Commission inquire into this matter and
toll the Deadline. The Grounds for this Request are that Beulah Solar is unable to
complete financing for the project due to the temporary uncertainty regarding SCE&G’s
creditworthiness arising from this Commission’s pending consolidated dockets, Docket
Nos. 2017-370-E, 2017-207-E, and 2017-305-E (the “Consolidated Dockets”).

2. Appendix “4” of the 1A provides a schedule of project milestones.
Milestone Payment #1 requires Beulah Solar to make a substantial payment equal to one-
half of the estimated interconnection charges, by November 20, 2018. If Beulah Solar
does not make this payment, Beulah Solar will be in default of its obligations under the
IA.
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3. There is substantial economic and regulatory uncertainty concerning the
long-term future of SCE&G, arising from the many issues raised in the Consolidated
Dockets currently pending before this Commission. Cypress Creek’s financing parties
are understandably unwilling to provide financing for the Milestone Payment #1, until
some of this uncertainty is resolved. An extension of the Milestone Payment #1 deadline
until January 2, 2019, (the first business day after January 1, 2019), would provide a
reasonable amount of time after this Commission issues a ruling in the Consolidated
Dockets, for Cypress Creek to assess the impact of any such ruling and to obtain
financing.

4. Beulah Solar requests that this Commission approve this Request, without
a Hearing and without Notice and without formalities. Counsel for Beulah Solar has
communicated with Counsel for SCE&G and SCE&G does not oppose this Request.!

5. Beulah Solar further requests that this Commission grant a tolling of any
Milestone payment deadlines, as described hereinabove for all solar projects, similarly
situated in South Carolina, upon a Request of the other projects to this Commission, after
notice to SCE&G.

6. With the agreement from Counsel for SCE&G not to oppose this Request
and Beulah Solar’s Request that the same relief be granted for similarly situated projects
in South Carolina, this Request should be approved without a Hearing and without Notice
and without formalities.

7. Accordingly, Beulah Solar respectfully requests that this Commission toll
the November 20, 2018 deadline and for subsequent dates for Milestone payments, for

Milestone Payment #1, until the first business day after January 1, 2019,

! Counsel for SCE&G has also agreed that it will not oppose requests for tolling of deadlines for other
similarly-situated projects in South Carolina.
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8. Beulah Solar, LLC, is represented by Counsel in this proceeding:

Richard L. Whitt,
AUSTIN & ROGERS, P.A.
508 Hampton Street, Suite 300
Columbia, South Carolina 29201
Telephone: (803) 251-7442
Facsimile: (803) 252-3679
RLWhitt@AustinRogersPA.com.

CONCLUSION
Based on the foregoing, Beulah Solar, LLC respectfully requests that this

Commission inquire into this matter and Order the following relief, without a Hearing
and without a Notice and without formalities.

WHEREFORE, Beulah Solar, LLC prays for the following relief:

a. That this Commission toll the November 20, 2018 deadline and for subsequent
dates for Milestone payments, for Milestone Payment # 1, until the first business
day after January 1, 2019; and

b. GRANT SUCH OTHER AND FURTHER RELIEF AS IS JUST AND PROPER.

Respectfully Submitted,
/s/Richard L. Whitt,

Richard L. Whitt,

RLWhitt@AustinRogersPA.com

AUSTIN & ROGERS, P.A.

508 Hampton Street, Suite 300
November 19, 2018 Columbia, South Carolina 29201
Columbia, South Carolina (803) 251-7442

As Counsel for Beulah Solar, LLC.
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